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EXECUTIVE SUMMARY 
 
The Leadership Development Program in Egypt (LDPE) was a one-year pilot program, co-led by 
the Ministry of Health and Population (MOHP) and the Management and Leadership (M&L) 
Program of Management Sciences for Health (MSH).  The overall purpose of the program was to 
improve the quality and accessibility of health services in Egypt, specifically in three districts of 
the Aswan Governorate, by: 

• increasing the capability of managers to lead others to achieve results; and  
• managers’ ability to create climates of high performance in their workplaces.  
 

The LDPE began in June 2002 and ended in June 2003.  It was evaluated by the M&L 
Monitoring and Evaluation Unit during June 15-23, 2003. 
 
The key components of program implementation were bi-monthly leadership workshops 
followed by monthly district or clinic level meetings. LDPE participants formed ten working 
teams.  Each team selected a performance improvement project and prepared an associated action 
plan. 
 
The LDPE evaluation plan focused on: measuring the managers’ ability to lead others through the 
development and implementation of an action plan, to create a better workgroup climate, and to 
achieve service delivery results. The evaluation framework included seven indicators measuring 
the following leadership elements: Selecting a Challenge, Scanning, Focusing, Aligning and 
Mobilizing, and Inspiring. Data for this evaluation were collected through the review of meeting 
and workshop reports, minutes prepared by facilitators, interviews with teams and facilitators, 
and analysis of selected service statistics.  
 
The following pages provide measurable results related to the two main objectives of the 
program. It is also important to document the very important qualitative results collected through 
in-depth interviews and focus group discussions conducted with the program participants during 
the evaluation phase. The following quotes demonstrate that the project was able to achieve its 
objectives by increasing enthusiasm, creating team spirit, and willingness to solve problems. The 
teams also committed to being accountable for their performance. 
 
 “Before this program, we were distracted, not only myself, but all of my district 

work group, we were all going in a different direction.” 
Dr. Fatma Mohamed Shakatawy, female obstetrician/gynecologist, Aswan Health District 
Manager  

 
 
 LDPE made me focus.  Yes, the problem is there, I select it as a challenge, and deal 

with it.  I identify the steps for the plan, which I can follow, and then I start to align 
and mobilize, monitor and inspire the people.  Thank God, we have benefited from 
this and achieved good results. This project encouraged me to try to overcome the 
challenge and achieve results. ” 
Dr. Suheir Tawfik, Family Planning Manager, Aswan Health District 
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 “The most important thing is to share with the people and the people share with me.  
Second, I must identify my priorities, before starting any work.  Third, I have a 
plan, and I know what to do exactly in a defined timeline.  This is one of the 
important thing I have learned in my life in general. ”  
Dr. Abdo El Sweissy, Kom Ombo District 

 
Other quotes selected from interviews and group discussions are attached in Annex 1. 
 
The underlying assumption of the LDPE was that teaching leadership functions and practices to 
teams and supporting them in the design and implementation specific performance improvement 
projects would lead to improved results in health services. This evaluation demonstrates that the 
ten teams produced moderate to significant results at the service delivery level. The majority of 
the leadership indicators were achieved as well.  
 
Results of the leadership indicators measured are: 
  
Select Challenge 
 

100% of the teams identified actual challenges. 

Scan 50% of the teams collected complete valid data.  
50% of the teams collected partial valid data.  

Focus 100% of the teams prepared written action plans with measurable 
outputs and a time frame. 

Align & Mobilize 100% of the teams prepared a written action plan defining human and 
financial resources needed to implement the plan. 

Achieve Results 70% of the teams achieved 95% or more of their performance objectives. 
10% of the teams achieved 33% of their objectives. 
20% of the teams did not demonstrate any progress in achieving their 
objectives. 

Inspire Workgroup climate improved dramatically in all ten teams. 
80% of the teams selected a new challenge, without prompting. 

 
 
In conclusion, the one-year program was very successful in producing results at the clinic and 
district levels, improving workgroup climate, creating enthusiasm, and inspiring participants in 
leadership and performance improvement. Before scaling up the program or transferring it to 
other countries, some design modifications are recommended. 
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1. BACKGROUND 

 
The Leadership Development Program Egypt (LDPE) was a one-year pilot program co-led by the 
Ministry of Health and Population (MOHP) and the Management and Leadership (M&L) 
Program of Management Sciences for Health (MSH).  It was delivered in three districts of the 
Aswan Governorate.  Forty-one district and clinic managers participated in the program.  
 
The LDPE’s goal was: to improve the quality and accessibility of health services in Egypt by 
increasing the capability of managers to lead others to improve performance of clinic services.   
 
The participants worked as teams during bi-monthly leadership workshops and returned to their 
districts and clinics to implement performance improvement projects aimed at involving staff in 
addressing their selected challenges. 
 
1.1 Purpose of the LDPE 
 
Overall purpose: 
To improve the quality and accessibility of health services in Egypt by increasing the capability 
of managers to lead others to achieve results, and to create climates of high performance in their 
workplaces. 
 
Specific purpose: 
To support district level managers to lead their clinics in continuous performance improvement. 
 
 
1.2 Objectives of the LDPE 
 

1. Support managers to address the critical challenges in their districts. 
 
2. Improve the capability of district level and clinic-level (doctors and nurses) managers 
to lead performance improvement projects that address these challenges. 
 
3. Build capacity to monitor and track performance results. 
 
4. Support managers to improve the workgroup climate in their workplaces, resulting in 
an increased commitment of staff to serving clients and continuously improving services.  

 
1.3 Timeline 
 
This was a one-year, core-funded, program beginning June 2002 and ending June 2003.   
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1.4 Program Components of the LDPE 
 

1. Core Team Meetings: The meetings were held at the Ministry of Health and 
Population (MOHP) in Cairo.  Their purpose was to orient MOHP managers in leading 
and sustaining the LDPE.  LDPE facilitators, from the MOHP and from MSH, led these 
meetings. 

 
2. District Leadership Workshops:  The workshops were one to two day-long 
educational sessions held in the Aswan Governorate in June and October 2002, and 
January, March, April, and June 2003. The workshops were led in Arabic by the director 
from the MOHP and a local consultant. They were designed and implemented in 
collaboration with M&L to teach leadership functions and practices and to support 
participants in designing and implementing their Performance Improvement Projects.  

 
3. Performance Improvement Projects:  The projects were designed by the teams and 
carried out at their clinics or at the district level. Implementation of the projects was 
supported through Monthly Meetings led by MOHP managers. 

 
4. Monthly Meetings:  The meetings were designed to reinforce the learning from the 
workshops and support participants in monitoring the progress of their projects. They 
were led by managers from the MOHP. 

 
5. Team Meetings:  The meetings were led by LDPE participants and aimed to involve 
all clinic staff, not just the LDPE participants, in designing and carrying out the 
Performance Improvement Projects.  MOHP Governorate managers supported these 
meetings. 
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2. EVALUATION FRAMEWORK 
 
2.1 The Leading and Managing Framework 
 
The M&L Program’s Leading and Managing Framework below assumes that improved work 
climate and management systems will lead to improved health services, thus leading to better 
health outcomes. 
 
 
                    Organizational       

           Performance           
   Outcomes             

                    
                                                                                                                                              
                                                                                 Improved Management                                                                    
             Systems  
          Effect:            Impact: 

Improved Work  
                Climate (IR2)         Climate  

 
        
 
 
 
 
The LDPE evaluation plan focused on: measuring the managers’ ability to lead others through the 
development and implementation of an action plan, to create a better workgroup climate, and to 
achieve service delivery results.  The LDPE intended to produce results at the district or clinic 
level by helping managers to design and implement action plans to address their selected 
challenge. Like any project, the LDPE projects should have the following basic organizational 
elements:   
  
Goal setting   Input   Process   Output   Outcome 
 
The leadership program was designed around the following essential leadership practices defined 
by M&L:   
 
Selecting Challenge    Scanning   Focusing   Aligning & Mobilizing  Inspiring 
 
To evaluate the LDPE, the two sets of elements were matched and indicators were defined 
accordingly. 
 
Organizational 
Elements 

Goal setting Input Process Output Outcome

Leadership 
Elements 

Select 
Challenge 

Scan Focus Align &  
Mobilize 

Achieve 
Results 

Inspire 

Improved 
Health 

Outcomes 

Improved 
Services 

Managers Who Lead 
Framework 

      
Leading & Managing 

 
Scan             Plan 
 
Focus           Organize   
 
Align & 
Mobilize      Implement 
 
Inspire          Monitor & 
                     Evaluate  
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2.2 Indicators 
 
Seven indicators were defined for the LDPE. The first four (1.1, 1.2. 1.3 and 2.0) are 
implementation-type indicators, and the latter three (3.0, 4.1, 4.2) are result- type indicators. The 
summary indicator table is given below: 
 
Organizational 

Element 
Leadership 

Element 
Selected Indicator Data Source 

Select 
Challenge 

1.1 The team is able to formulate a 
challenge defined by the whole 
group 

Written 
challenges 

 
Scan 

1.2 The team can cite all “valid data or 
evidence” regarding its challenge  

Availability of 
data for scanning 
purposes 

 
 
 
Goal setting 

 
Focus 

1.3 The team has a written “action plan” 
with measurable outputs and a 
timeframe  

Availability of an 
action plan 

Input & Process Align & 
Mobilize 

2.0 The team has a written “action plan” 
defining human and financial 
resources needed to implement the 
plan. 

Review of the 
action plan 

Output Achieve 
results 

3.0 The team achieved all the 
measurable outputs specified in the 
action plan 

Review of the 
results 

 
Outcome 

 
Inspire 

4.1 
 
 
 
4.2 

The workgroup climate has 
significantly improved 
 
 
The team has identified a new 
challenge(s) 

Workgroup 
Climate 
Assessment 
 
Written 
challenges 

 
The measurement unit for all of the indicators was the clinic or workgroup. Each clinic or 
workgroup was assessed and scored separately. Based on these separate measurements, an overall 
score was calculated for each indicator.  
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The definition of each indicator, measurement method, and timing are given below: 
 
Indicator 1.1 
Organizational Element Goal setting 
Leadership Element Select challenge 
Indicator The team is able to formulate a challenge defined by the whole group 
Measure Score based on a scale of 0 to 2 
Data Source Written challenges collected from the groups 
Timing of the measure Beginning of the Scanning Workshop 
Score Definition 

0 There is no “challenge” defined by the team 
1 There is a “challenge” defined but it was not defined and selected with the involvement 

of whole team 
2 There is a “challenge” defined by the team 

 
 
Indicator 1.2 
Organizational Element Goal setting 
Leadership Element Scan 
Indicator The team can cite all “valid data or evidence” regarding its challenge 
Measure Score based on a scale of 0 to 2 
Data Source Availability of data for scanning purposes  
Timing of the measure During the monthly meeting following the Scanning Workshop 
Score Definition 

0 There are no “valid data or evidence” regarding the challenge cited by the team 
1 The team can cite some “valid data or evidence” regarding its challenge 
2 The team can cite all “valid data or evidence” regarding its challenge 

 
 
Indicator 1.3 
Organizational Element Goal setting 
Leadership Element Focus 
Indicator The team has a written “action plan” with measurable outputs and a 

timeframe 
Measure Score based on a scale of 0 to 2 
Data Source Availability of an “action plan” with measurable outputs and a 

timeframe 
Timing of the measure During the monthly meeting following the Focusing Workshop 
Score Definition 

0 The team does not have a written “action plan” 
1 The team has a written “action plan” but it has neither measurable outputs or a 

timeframe 
2 The team has a written “action plan” with measurable outputs and a timeframe 
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Indicator 2.0 
Organizational Element Input and process 
Leadership Element Align and Mobilize 
Indicator The team has a written “action plan” mentioning human and financial 

resources needed to implement it 
Measure Score based on a scale of 0 to 2 
Data Source Review of the “action plan” 
Timing of the measure During the monthly meeting following the Focusing Workshop 
Score Definition 

0 The team does not have a written “action plan” 
1 The team has a written “action plan” but it does not define the human and financial 

resources needed to implement it 
2 The team has a written “action plan” defining human and financial resources needed to 

implement it  
 
   
Indicator 3.0 
Organizational Element Output 
Leadership Element Achieve Result 
Indicator The team achieved all of the “measurable outputs” mentioned in the 

action plan 
Measure Score based on a scale of 0 to 2 
Data Source Review of the results 
Timing of the measure At the end of the project 
Score Definition 

0 The team did not achieve any of the “measurable outputs” mentioned in the action plan
1 The team achieved some of the “measurable outputs” mentioned in the action plan 
2 The team achieved all of the “measurable outputs” mentioned in the action plan 

 
 
Indicator 4.1 
Organizational Element Outcome 
Leadership Element Inspire 
Indicator The workgroup climate of the team has significantly improved 
Measure Score based on a scale of 0 to 2 
Data Source Workgroup Climate Assessment 
Timing of the measure Before and at the end of the project 
Score Definition 

0 The workgroup climate of the team has not improved or worsened 
1 The workgroup climate of the team has improved somewhat 
2 The workgroup climate of the team has significantly improved 
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Indicator 4.2 
Organizational Element Outcome 
Leadership Element Inspire 
Indicator The team has identified a “new challenge” 
Measure Score based on a scale of 0 to 2 
Data Source Availability of written challenges 
Timing of the measure At the end of the project 
Score Definition 

0 There is no “new challenge” defined by the team 
1 There is a “new challenge” but it was not defined and selected with the involvement of 

whole team 
2 There is a “new challenge” defined by the team 
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3. RESULTS 
 
The methodologies used to collect data included: review of meeting and workshop reports, 
minutes prepared by facilitators, interviews with teams and facilitators, and analysis of selected 
service statistics.   The evaluation was carried out by the M&L Monitoring and Evaluation Unit 
in Egypt during June 15-23, 2003. 
 
 
3.1 Teams’ ability to “Select Challenges” 
 
This pilot LDPE involved three districts (Kom Ombo, Daraw and Aswan), five health centers, 
and one hospital. In total, ten teams were formed from these nine different groups. Daraw district 
formed two teams, one for family planning, and one for antenatal care. 
 
During the first district workshops and monthly meetings, the teams were encouraged and 
supported to select a challenge with the involvement of all team members. All ten teams 
identified one challenge area either for their clinics or districts. Table 1 lists the challenge areas 
identified by each team. 
 
Table 1: Challenge areas identified by district and clinic teams 

Team District 

Increase the 
percentage of FP 

users 

Increase the 
average number 
of antenatal care 

visits  

Increase the 
average number of 
postpartum care 

visits  

Kom Ombo District Kom Ombo       
Daraw District Daraw       
Rakkaba Health Center  Daraw       
Aswan District Aswan       
Al Aakab Health Center Aswan       
Nafak Health Center Aswan       
Daraw Health Center Daraw       
Gaafra Health Center Daraw       
Gharb Aswan Hospital Aswan       
 
As seen in the table above, five teams selected family planning, three teams selected antenatal 
care, and two teams selected postpartum care as their priority challenges. These three challenges 
are congruent with Egyptian national health priorities.  
 
Discussion with the LDPE facilitators and meeting notes revealed that all ten teams selected a 
challenge with the active participation of all team members (Table 2).  
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Table 2: “Selecting a Challenge” indicator scores of the teams 
Name of the Team Score 
Kom Ombo District 2.0 
Daraw District (FP) 2.0 
Daraw District (ANC) 2.0 
Rakkaba Health Center  2.0 
Aswan District 2.0 
Al Aakab Health Center 2.0 
Nafak Health Center 2.0 
Daraw Health Center 2.0 
Gaafra Health Center 2.0 
Gharb Aswan Hospital 2.0 
Average Element Score 2.0 

 
 
3.2 Teams’ ability to “Scan” their environment regarding their challenge 
 
The teams were expected to cite valid data or evidence regarding their challenges. The Daraw 
district antenatal care team, Nafaq health center, and Daraw health center selected antenatal care 
as a challenge, and their action plans clearly indicate the low average antenatal care visits. These 
three teams were able to cite “valid data or evidence” regarding their challenge.  
 
Gaafra Health Center and Gharb Aswan Hospital teams selected to improve postpartum care as 
their challenge. Both teams were also able to cite “valid data” for their challenge.  
 
Kom Ombo, Daraw and Aswan district teams, Rakkaba and Al Aakab Health Center teams 
selected family planning as the challenge area. At the clinic and district levels there were data 
available to measure the utilization of family planning services, such as new visits and follow-up 
visits to the clinics. However, Aswan Governorate, and possibly some other governorates, use an 
unusual indicator to measure the performance of family planning services at the clinic level.  The 
total number of couple years of protection (CYP) produced in a month is first multiplied by 12 
and then divided by the total number of eligible couples, with a percentage then calculated. The 
five FP teams’ challenge was to increase these percentages by the end of the program.   
 
This is not the international standard for measuring family planning performance.  However, it 
appears to be a standard requirement of the MOHP. This oddly calculated measure will not 
indicate the monthly service performance level of a clinic or district. There are several problems 
with this approach. First, increasing the percentage does not necessarily reflect an increase in the 
number of family planning users or coverage. By definition, the CYP measure is biased towards 
more permanent methods.  Moreover, at the clinic level, such a measure may lead to big monthly 
variations.  One additional IUD insertion or removal, or one sterilization may cause significant 
changes in the percentage figures.  The teams were aware of low family planning use in their 
catchment areas but by using this non-standard indicator, they were not able to properly scan and 
measure their challenge. Thus these five teams scored less than the others (Table 3). 
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Table 3: “Scanning” indicator scores of the teams 

Name of the Team Scanning 
Score 

Select 
Challenge 

Kom Ombo District 1.0 2.0 
Daraw District (FP) 1.0 2.0 
Daraw District (ANC) 2.0 2.0 
Rakkaba Health Center  1.0 2.0 
Aswan District 1.0 2.0 
Al Aakab Health Center 1.0 2.0 
Nafak Health Center 2.0 2.0 
Daraw Health Center 2.0 2.0 
Gaafra Health Center 2.0 2.0 
Gharb Aswan Hospital 2.0 2.0 
Average Element Score 1.5 2.0 

 
 

3.3 Teams’ ability to “Focus” on their selected challenges 
 
All ten teams were required to prepare an action plan with measurable outputs and a timeframe 
regarding their challenge. Table 4 below shows each team’s specific challenges and also baseline 
and target values.  
 
Table 4: Challenges, measurable outputs, and timeframes identified by the teams 

      Baseline Target 

Team District Selected Challenge Date Value Date Value 

Kom Ombo District Kom 
Ombo 

Increase the percentage of FP 
users Jan 03 37.8% June 03 42.8% 

Daraw District Daraw Increase the percentage of FP 
users Jan 03 51.0% June 03 55.0% 

Rakkaba Health Center Daraw Increase the percentage of FP
users June 02 28.5% June 03 33.5% 

Aswan District Aswan Increase the percentage of FP 
users Jan 03 29.2% June 03 30.9% 

Al Aakab Health 
Center Aswan Increase the percentage of FP 

users June 02 37.1% June 03 39.1% 

Daraw District Daraw Increase the average number 
of antenatal care visits  Jan 03 1.0 June 03 2.0 

Nafak Health Center Aswan Increase the average number 
of antenatal care visits  Jan 03 0.5 June 03 2.0 

Daraw Health Center Daraw Increase the average number 
of antenatal care visits  Jan 03 0.6 June 03 1.0 
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Gaafra Health Center Daraw Increase the average number 
of postpartum care visits  June 02 0.2 June 03 4.0 

Gharb Aswan Hospital Aswan Increase the average number 
of postpartum care visits  Jan 03 0.0 June 03 3.0 

 
Table 4 indicates that Rakkaba and Gaafra Health Centers chose June 2002 as their baseline value 
date while the other eight teams chose January 2003 as their baseline value date. All ten teams 
decided to complete their projects by June 2003. All teams prepared very detailed action plans. 
Review of the ten action plans revealed that all teams understood the concepts of setting 
measurable outputs and defining a timeframe for their projects.  
 
One interesting finding is that the targets set for family planning are very conservative, ranging 
from 1.7 to 5 percentage points. Due to the variance that may be caused by the non-standard 
indicator used for monitoring family planning service performance in clinics, these targets do not 
provide appropriate “focus”.  Nevertheless,  these teams prepared detailed action plans with 
measurable outputs and a timeframe.  
 
On the other hand, baseline and target values for antenatal care and postpartum care were clear, 
with a meaningful measurement method. Scores for the “Focusing” indicator are given in Table 5 
below. 
 
Table 5: “Focusing” indicator scores of the teams 

Name of the Team Focusing
Score Scan 

Select 
Challenge 

Kom Ombo District 2.0 1.0 2.0 
Daraw District (FP) 2.0 1.0 2.0 
Daraw District (ANC) 2.0 2.0 2.0 
Rakkaba Health Center 2.0 1.0 2.0 
Aswan District 2.0 1.0 2.0 
Al Aakab Health Center 2.0 1.0 2.0 
Nafak Health Center 2.0 2.0 2.0 
Daraw Health Center 2.0 2.0 2.0 
Gaafra Health Center 2.0 2.0 2.0 
Gharb Aswan Hospital 2.0 2.0 2.0 
Average Element Score 2.0 1.5 2.0 

 
 
3.4 Teams’ ability to “Align & Mobilize” people and resources 
 
A review of the ten action plans revealed that all teams mentioned the resources and people 
needed to accomplish their challenges. The action plans listed activities planned (specific dates 
were mentioned for most activities) and persons responsible for those activities.  
 
One common feature of the action plans was that none of them mentioned a critical external 
resource needed. Teams preferred to rely on their own local resources. In fact, almost all 
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obstacles and problems mentioned in the action plans were attributed to internal and/or local 
factors.  
 
Indicator scores for “aligning and mobilizing” are given in Table 6 below. 
 
Table 6: “Align & Mobilize” indicator scores of the teams 

Name of the Team 
Aligning & 
Mobilizing 

Score Focus Scan 
Select 

Challenge 
Kom Ombo District 2.0 2.0 1.0 2.0 
Daraw District (FP) 2.0 2.0 1.0 2.0 
Daraw District (ANC) 2.0 2.0 2.0 2.0 
Rakkaba Health Center 2.0 2.0 1.0 2.0 
Aswan District 2.0 2.0 1.0 2.0 
Al Aakab Health Center 2.0 2.0 1.0 2.0 
Nafak Health Center 2.0 2.0 2.0 2.0 
Daraw Health Center 2.0 2.0 2.0 2.0 
Gaafra Health Center 2.0 2.0 2.0 2.0 
Gharb Aswan Hospital 2.0 2.0 2.0 2.0 
Average Element Score 2.0 2.0 1.5 2.0 

 
 

3.5 Teams’ ability to “Achieve Results” 
 
The ten teams’ results are summarized in this section. During the evaluation, service statistics 
from participating clinics and districts were reviewed by the author together with the teams. Due 
to the close-out of the project in June 2003, the evaluation  had to be conducted before project 
close.  Therefore service statistics for June 2003 were not available at the time of the evaluation.  
They were compiled and sent to the author by Aswan Governorate staff in August 2003.  
 
Antenatal Care Results 

 
One district team (Daraw) and two health center teams (Daraw and Nafaq) chose to increase the 
average number of per client antenatal care visits. 

 
No measurement problem or confusion was experienced during the evaluation. Since the 
beginning, these three teams were clear about their challenge, baseline scores as well as their 
expected achievements. Results of three teams’ work are given below.  

 
3.5.1 Daraw District 
 

The Daraw District team selected the following challenge:  
 
 Increase the average number of antenatal care visits per client from 1.0 in January 2003 to 

2.0 in June 2003.  
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This challenge covers a six months period. Daraw District achieved an average 2.4 antenatal care 
visits per client as of the end of June 2003.   

 
Figure 1 below shows the historical antenatal care visit performance of Daraw district. 
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The increase in the total number of antenatal care visits in Daraw is significant when 
compared to the non-program Nasr district. Figure 2 below shows the monthly number of 
total antenatal care visits in the two districts since the beginning of year 2002. Starting with 
the implementation of action plans, a sharp increase is seen in Daraw district while the total 
number of visits in Nasr district does not show significant improvement.  
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Figure 2: M onthly num ber of total antenatal care visits in 
tw o districts from  January 2002 through June 2003
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3.5.2 Daraw Health Center 
 
The Daraw Health Center team selected the following challenge:  
 
 Increase the average number of antenatal care visits per client from 0.6 in January 2003 to 

1.0 in June 2003.  
 
This challenge covers a six months period. Daraw Health Center achieved an average 2.6 
antenatal care visits per client as of the end of June 2003.  
 
Figure 3 below shows the historical antenatal care visit performance of Daraw Health Center. 
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It should be noted that the Daraw Health Center team selected a very conservative target. In 
fact, the average number of per client visits was 0.8 in 2002. In six of 12 months of 2002, the 
Daraw Health Center had already reached or exceeded an average of 1.0 visits per client.  By 
the end of its project in June 2003, the team had far exceeded its performance goal. 
 
 
3.5.3 Nafak Health Center 
 
The Nafak Health Center team selected the following challenge:  
 
 Increase the average number of antenatal care visits per client from 0.5 in January 2003 to 

2.0 in June 2003.  
 
This challenge covers a six month period. Nafak Health Center achieved an average 1.9 
antenatal care visits per client as of the end of June 2003.  Although the team fell short of its 
goal, a significant improvement in the clinic’s performance was seen, as compared to the 
before the LDPE. 
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Figure 4 below shows the historical antenatal care visit performance of Nafak Health Center. 
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In conclusion, all three teams that chose to increase antenatal care visits reached their targets. 
The Daraw Health Center demonstrated the most outstanding result in a very short period of 
time. 
 

  
Postpartum Care Results 
 
Two teams (Gaafra Health Center and Gharb Aswan Hospital) selected to increase the 
average number of postpartum care visits per client. 
 
As with the antenatal care groups, no measurement problem or confusion was experienced 
during the evaluation. Since the beginning, these two teams were clear about their challenge, 
baseline scores as well as their desired achievements. Performance results for these two teams 
are given below. 
 
 
3.5.4 Gaafra Health Center 
 
The Gaafra Health Center team selected the following challenge:  
 
 Increase the average number of postpartum care visits per client from 0.2 in June 2002 to 

4.0 in June 2003.  
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This challenge covers a one year period. The Gaafra Health Center achieved an average 3.6 
postpartum care visits per client as of the end of June 2003.  Thus they reached 90% of their 
target by the end of the action plan. 
 
Figure 5  below shows the historical postpartum care visit performance of Gaafra Health 
Center. 
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Since the beginning of July 2002, the initiation of the LDPE but prior to implementation of 
their action plan, the Gaafra Health Center was able to maintain the average number of 
postpartum care visits per client between 3.0 and 4.0. 
 
 
3.5.5 Gharb Aswan Hospital 
 
The Gharb Aswan Hospital team selected the following challenge:  
 
 Increase the average number of postpartum care visits per client from 0 in January 2003 to 

3.0 in June 2003.  
 
This challenge covers a six month period. Although Gharb Aswan Hospital achieved an 
average 2.6 postpartum care visits per client as of the end of April 2003, and then 5.0 as of 
the end of May, in June 2003 this figure dropped to an average of 1.0 visits per client.   
 
Figure 6 below shows the historical postpartum care visit performance of Gharb Aswan 
Hospital. 
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Although there was a decline in June 2003, Gharb Aswan Hospital demonstrated an 
outstanding result in terms of postpartum care. In 2002 there was no postpartum care at this 
hospital. Until March 2003 no visits were recorded. Results show that the hospital was able to 
exceed even their own ambitious target, although they were not able to sustain the effort. 

 
Family Planning Results 
 
As mentioned earlier, the biggest problem was measuring the results of the five teams that 
selected family planning as a challenge area. Although these teams insisted on reporting the 
indicator they routinely used to measure performance, basic service statistics, such as new family 
planning users and follow-up visits, were also reviewed and reported.  
 
Prior to the evaluation, Nasr District of Aswan Governorate was identified as a comparison site 
for better assessing the performance of Kom Ombo, Daraw and Aswan Districts. Nasr District 
has not received any significant technical assistance in family planning services in the last year. 
The three districts’ family planning service performance was compared with Nasr District.  Their 
performance was also examined by referring to statistics from the previous years’ period, 
January-April 2002.  
 
 
3.5.6 Kom Ombo District 
 
The Kom Ombo District team selected the following challenge:  
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 Increase the percentage of family planning users from 37.8% in January 2003 to 42.8% in 
June 2003.  
 
This challenge covers a six month period. Based on the CYP/target population indicator, Kom 
Ombo District reached 36.5% by the end of April 2003.  (The district has not yet provided 
M&L with data for the months of May and June.)  Kom Ombo District fell below the baseline 
value at the end of their project. 
 
On the other hand, using service statistics, Figure 7 below shows that there was an average 
20% increase in new users and follow-up visits in Kom Ombo compared to the same period 
last year. However, compared to Nasr District, this increase was not found to be significant. 

Figure 7: Percentage change in family planning visits in 
Kom Ombo and Nasr Districts from January-April 2002 

and to January-April 2003
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3.5.7 Daraw District  
 
The Daraw District team selected the following challenge: 
  
 Increase the percentage of family planning users from 51.0% in January 2003 to 55.0% in 

June 2003.  
 
Similar to Kom Ombo, this challenge covers a six month period. Based on the CYP/target 
population indicator Daraw District reached 49.7% as of the end of April 2003.  According to 
this calculation, Daraw District team also fell below the baseline value at the end of their 
project.  (Again, data for the months of May and June are not yet available to M&L.) 
 
Although the CYP-based indicator shows a failure, an analysis of service statistics 
summarized in Figure 8 below shows that compared to the same period last year, there was a 
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68 percent increase in the number of new visits in Daraw District. Similarly, follow-up visits 
increased by 59 percent. Compared to Nasr District, both increases were found to be 
significant. This is a good example of how misleading the CYP-based indicator is.   
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Figure 8: Percentage change in family planning visits in 
Daraw  and Nasr Districts from January-April 2002 to 

January-April 2003

 
 
 
 

 
3.5.8 Aswan District 
 
The Aswan District team selected the following challenge:  
 
 Increase the percentage of family planning users from 29.2% in January 2003 to 30.9% in 

June 2003.  
 
The Aswan District team’s challenge covers a six month period. Based on the CYP/target 
population indicator, Aswan District reached 34.0% as of end of April 2003.  The Aswan 
District team exceeded their target, at least as of the end of April 2003. 
 
Again, based on an analysis of service statistics, Figure 9 below shows that compared to the 
same period last year, there was a 36 percentage point increase in the number of new visits in 
Aswan District.  Follow-up visits also increased by 53 percent. Compared to Nasr District 
both increases were found to be significant. 
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Figure 10 below shows family planning visits (new and follow-up visits) for the three districts 
that participated in the program: Daraw, Aswan, and Kom Ombo, with Nasr district for 
comparison, as of the end of April 2003.  Nasr district was selected as a comparison because 
it had had no susbtantial FP interventions during that period. FP visits in Daraw and Aswan 
Districts did not show a significant change during the year 2002.   
 
However, beginning with the implementation of action plans in January 2003, a significant 
increase in the number of FP visits can be seen in Daraw and Aswan districts while a 
moderate increase can be seen in Kom Ombo district. 

 
In addition, a moderate increase can be seen in the number of FP users in Nasr District, which 
may be attributed to the effective leadership practices of the Aswan Governorate staff, who 
participated in the LDPE program.   
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3.5.9 Rakkaba Health Center 
 
The Rakkaba Health Center team selected the following challenge:  
 
 Increase the percentage of family planning users from 27.2% (six months average) in June 

2002 to 33.5% in June 2003.  
 

Although action plans were prepared for a six month period, the Rakkaba Health Center 
team’s challenge covers a period of twelve months.  
 
Table 7 below shows the FP service performance based on CYP/target population indicator. 
According this indicator Rakkaba Health Center team exceeded its target. 
 
Table 7:  FP service performance (CYP/Target Population) of Rakkaba Health Center 

 2002 
% 

Months 2003 
% 

 

31.0 January 33.7 
23.4 February 43.6 
28.0 March 45.4 
26.0 April 41.7 
34.0 May 42.6 
31.0 June 22.6 
23.0 July  

Average 
for the 
first 6 

months 
 

27.2% 

2.4 August  

Average 
for the 
first 6 

months 
 

38.3% 
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6.4 September  
12.6 October  
13.5 November  

  

26.6 December  
 
Comparison of the first six months of 2002 and 2003 reveals that there is a difference in the 
average family planning service performance of Rakkaba Health Center, however it is not 
statistically significant (p=0.087). 
 
Figure 11 below shows the historical service performance of Rakkaba Health Center based on 
CYP/Target population indicator since the beginning of 2002 and as of the end of May 2003. 
There is a sharp upward movement starting in January 2003.   
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3.5.10 Al Aakab Health Center 
 
The Al Aakab Health Center team selected the following challenge:  
 
 Increase the percentage of family planning users from 37.2% (six months average) in June 

2002 to 39.1% in June 2003.  
 

Similar to the Rakkaba Health Center, the Al Aakab Health Center team’s challenge covers a 
period of twelve months. It should be noted that the team’s target is very conservative. 

 
Table 8 below shows the FP service performance based on CYP/target population indicator. 
According this indicator, the Al Aakab Health Center team exceeded its target.  
 
Table 8:  FP service performance (CYP/Target Population) of Al Aakab Health Center 

 2002 
% 

Months 2003 
% 

 

43.2 January 47.2 
21.6 February 52.4 
55.8 March 47.2 
34.2 April 69.0 
30.5 May 61.9 
37.8 June 51.3 
64.8 July  
32.4 August  
43.2 September  
39.6 October  
45.0 November  

Average 
for the 
first 6 

months 
 

37.2% 

54.0 December  

Average 
for the 
first 6 

months 
 

54.8% 

 
A comparison of the the first six months of 2002 and 2003 reveals that there is a difference in 
the average family planning service performance of Al Aakab Health Center but this 
difference was not found to be statistically significant (p=0.057). 
 
Figure 12 below shows the historical service performance of Al Aakab Health Center based 
on CYP/Target population indicator since the beginning of 2002. There are sharp upward and 
downward movements throughout the 18- month period.   
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In this section, the five teams’ performance regarding family planning services has been 
examined. Due to the poor quality of the performance indicator selected by these teams, it is 
hard to conclude whether or not they have succeeded. Surely selecting a challenge and 
preparing an action plan to meet a target created a momentum and enthusiasm among these 
teams. Daraw district, for instance, was able to increase the percent of new FP users by 68%. 
And Rakkaba Health Center made very good improvement compared to same period last 
year. But because of the performance indicator used by the team, and despite the author’s in-
depth review of family planning service statistics, it was not possible to fully measure and 
compare the actual performance of these teams against the baseline and/or their intended 
performance.  It can be concluded that these five teams achieved only some of their 
measurable outputs. 
 
Table 9 below summarizes the results for the ten teams. It should be noted that the FP results 
are based on the CYP/Target population indicator. Five teams (50%) achieved or exceeded 
100% of their targets;  two teams (20%) achieved 95% of their targets; one team achieved 
33% of its target; and two teams (20%) did not demonstrate any achievement.  
 
In conclusion, 70% of the teams achieved 95% or more of their targets. Given the short 
duration of the action plans, this result should be noted as a remarkable outcome of the 
LDPE. 
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Table 9: Summary of teams’ results 
Name of the 
Team Challenge 

 
Baseline 

 
Target Result Achievement 

Kom Ombo 
District 

Increase the percentage of FP 
users  

 
37.8% 

 
42.8% 36.5% 

None (below 
baseline) 

Daraw 
District  

Increase the percentage of FP 
users  

 
51.0% 

 
55.0% 49.7% 

None (below 
baseline) 

Daraw 
District  

Increase the average number 
of antenatal care visits  

 
1.0 

 
2.0 2.4 100% 

Rakkaba 
Health Center 

Increase the percentage of FP 
users  

 
27.2% 

 
33.5% 38.3% 100% 

Aswan 
District 

Increase the percentage of FP 
users  

 
29.2% 

 
30.9% 34.0% 100% 

Al Aakab 
Health Center 

Increase the percentage of FP 
users  

 
37.2% 

 
39.1% 54.8% 100% 

Nafak Health 
Center 

Increase the average number 
of antenatal care visits  

 
0.5 

 
2.0 1.9 95.0% 

Daraw Health 
Center 

Increase the average number 
of antenatal care visits  

 
0.6 

 
1.0 2.6 100% 

Gaafra Health 
Center 

Increase the average number 
of postpartum care visits  

 
0.2 

 
4.0 3.8 95.0% 

Gharb Aswan 
Hospital 

Increase the average number 
of postpartum care visits  

 
0.0 

 
3.0 1.0 33.3% 

 
Table 10 below presents the “achieve results” indicator scores. Due to the unconventional  
indicator used to calculate FP results, it is not possible to fully prove the achievements of the 
five FP teams. Therefore, the five FP teams’ scores are given as 1.0, meaning that the teams 
achieved some of their measurable targets. The two postpartum care teams also achieved 
some of their measurable targets and received a score of 1.0. One of the antenatal care teams 
reached its target and scored 2.0, while the other antenatal care team reached 95.0% of its 
target and scored 1.0. 
 
Table 10: “Achieve Results” indicator scores of the teams 

Name of the Team Achieving Results 
Score 

Align & 
Mobilize Focus Scan 

Select 
Challenge 

Kom Ombo District 1.0 2.0 2.0 1.0 2.0 
Daraw District (FP) 1.0 2.0 2.0 1.0 2.0 
Daraw District (ANC) 2.0 2.0 2.0 2.0 2.0 
Rakkaba Health Center 1.0 2.0 2.0 1.0 2.0 
Aswan District 1.0 2.0 2.0 1.0 2.0 
Al Aakab Health Center 1.0 2.0 2.0 1.0 2.0 
Nafak Health Center 1.0 2.0 2.0 2.0 2.0 
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Daraw Health Center 2.0 2.0 2.0 2.0 2.0 
Gaafra Health Center 1.0 2.0 2.0 2.0 2.0 
Gharb Aswan Hospital 1.0 2.0 2.0 2.0 2.0 
Average Element Score 1.2 2.0 2.0 1.5 2.0 

 
 
3.6 Improved Climate 
 

Workgroup climate in the ten teams was measured using the M&L Program’s Workgroup 
Climate Assessment (WCA) tool.  The tool was administered in June 2003, at the end of the 
program.  The 35 members1 of the 10 teams were asked to assess their workgroup climate 
retroactively for the start of the program and also for the end of the program.  Although the 
evaluation plan intended to measure workgroup climate at the beginning of the LDPE, due to 
technical and time constraints a real baseline could not be obtained at the beginning of the 
program. Thus the scores from program start could be skewed negatively. The 14 items measured 
in the Workgroup Climate Assessment are: 

 We are recognized for individual contributions 
 We feel we have a common purpose 
 We have the resources to do our jobs well 
 We develop our skills  
 We have a plan which guides our activities and knowledge 
 We strive to improve our performance 
 We understand each other’s capabilities 
 We are clear what is expected in our work 
 We seek to understand the needs of our clients 
 We participate in decisions that affect the workgroup 
 We take pride in our work 
 We readily adapt to new circumstances 
 Our workgroup meets quality standards 
 Our workgroup is productive 

Using a Likert scale of 1 to 5 (1 meaning “not at all”, 5 meaning “to a very great degree”), district 
and clinic managers and other team members were asked to score the importance of each item, to 
retroactively score the baseline values, and to score the end of project values. Table 11 below 
summarizes the scores obtained from eight managers. 

Table 11: Managers’ Workgroup Climate Assessment Scores 
 Importance Baseline Close-out Gap 

We are recognized for individual contributions 4.1 2.3 4.0 0.1 
We feel we have a common purpose 4.9 1.6 4.6 0.3 
We have the resources to do our jobs well 4.1 2.1 4.3 -0.1 
We develop our skills and knowledge 4.5 1.6 4.4 0.1 
We have a plan which guides our activities 4.5 1.5 4.3 0.3 

                                                 
1  Although the total number of program participants was 41, only 35 participants were present 
during the application of the WCA tool.   
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We strive to improve our performance 4.6 2.1 4.0 0.6 
We understand each other’s capabilities 4.3 2.1 4.0 0.3 
We are clear what is expected in our work 4.8 1.9 4.8 0.0 
We seek to understand the needs of our clients 4.1 2.0 4.1 0.0 
We participate in decisions that affect the workgroup 4.8 1.5 4.9 -0.1 
We take pride in our work 4.8 2.9 4.9 -0.1 
We readily adapt to new circumstances 4.6 2.4 4.6 0.0 
Our workgroup meets quality standards  1.9 4.5  
Our workgroup is productive  2.4 4.6  

Table 12 below summarizes the scores obtained from 27 team members. 
 
Table 12: Team members’ Workgroup Climate Assessment Scores 

 Importance Baseline Closeout Gap 
We are recognized for individual contributions 4.4 2.0 4.2 0.2 
We feel we have a common purpose 4.6 2.1 4.7 0.0 
We have the resources to do our jobs well 4.4 2.3 4.1 0.3 
We develop our skills and knowledge 4.6 2.0 4.3 0.3 
We have a plan which guides our activities 4.6 2.1 4.6 0.0 
We strive to improve our performance 4.8 2.7 4.7 0.1 
We understand each other’s capabilities 4.4 2.0 4.2 0.2 
We are clear what is expected in our work 4.5 1.8 4.6 -0.1 
We seek to understand the needs of our clients 4.5 2.2 4.3 0.2 
We participate in decisions that affect the workgroup 4.5 1.9 4.4 0.0 
We take pride in our work 4.6 3.1 4.8 -0.2 
We readily adapt to new circumstances 4.5 2.5 4.2 0.3 
Our workgroup meets quality standards  2.4 4.3  
Our workgroup is productive  2.7 4.7  

 
As may be seen in both tables, all managers and team members scored almost all items quite low 
at the beginning of the project. The improvement between the baseline and the closeout scores is 
found to be statistically significant (p=0.000). The gaps between the importance and the actual 
closeout scores were very narrow for all items.  
 
Figure 13 below summarizes the importance, baseline and closeout scores of all groups.  
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Based on these findings, the “improved climate” indicator scores for the ten teams are given in 
Table 13 below. 
 
Table 13: “Improved Climate” indicator scores of the teams 

Name of the Team Climate 
Score 

Achieve 
Results 

Align & 
Mobilize Focus Scan 

Select 
Challenge 

Kom Ombo District 2.0 1.0 2.0 2.0 1.0 2.0 
Daraw District (FP) 2.0 1.0 2.0 2.0 1.0 2.0 
Daraw District (ANC) 2.0 2.0 2.0 2.0 2.0 2.0 
Rakkaba Health Center 2.0 1.0 2.0 2.0 1.0 2.0 
Aswan District 2.0 1.0 2.0 2.0 1.0 2.0 
Al Aakab Health Center 2.0 1.0 2.0 2.0 1.0 2.0 
Nafak Health Center 2.0 1.0 2.0 2.0 2.0 2.0 
Daraw Health Center 2.0 2.0 2.0 2.0 2.0 2.0 
Gaafra Health Center 2.0 1.0 2.0 2.0 2.0 2.0 
Gharb Aswan Hospital 2.0 1.0 2.0 2.0 2.0 2.0 
Average Element Score 2.0 1.2 2.0 2.0 1.5 2.0 

 
 
 

3.7 Teams’ ability to “Select a New Challenge” 
 
The final but one of the most important indicators used to assess the impact of the LDPE program 
was whether the teams selected a new challenge at the completion of their action plans. During 
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the last team meeting in May 2003, the LDPE facilitators asked each team whether they had 
selected a new challenge. A form was designed and used for this purpose.  
 
Eight out of the ten teams selected a new challenge without prompting. Six teams decided to 
focus attention on their “old” challenge. This may be due to the limited time spent implementing 
their existing action plans. Instead of halting the implementation at the end of the program these 
six teams showed a desire to expand their action plans, indicating a commitment to their 
challenges.  
 
The new challenge areas and the old challenge areas are given in Table 14 below. 
 
Table 14: “New and Old Challenge” areas identified by program teams 

Team Old Challenge Area New Challenge Area 

Kom Ombo 
District 

 
 

Increase the percentage of FP users

Developing leadership skills in more 
clinics 

Increase the percentage of FP users 
Daraw District 
(FP team) 

 
Increase the percentage of FP users Increase the percentage of FP users 

Daraw District 
(ANC team) 

Increase the average number of 
antenatal care visits None selected 

Rakkaba Health 
Center  

 
Increase the percentage of FP users Increase the percentage of FP users 

Aswan District Increase the percentage of FP users Conduct in-service training courses on 
FP 

Al Aakab Health 
Center 

 
Increase the percentage of FP users Increase the percentage of FP users 

Nafak Health 
Center 

Increase the average number of 
antenatal care visits 

Increase the average number of 
antenatal care visits 

Daraw Health 
Center 

Increase the average number of 
antenatal care visits 

Increase the average number of 
antenatal care visits 

Gaafra Health 
Center 

Increase the average number of 
postpartum care visits None selected 

Gharb Aswan 
Hospital 

Increase the average number of 
postpartum care visits Increase the percentage of FP users 

 
 
The new challenge indicator scores for the teams are given in Table 15 below. 
 
Table 15: “New Challenge” indicator scores of the teams 

Name of the Team 

Select 
New 

Challenge
Score Climate

Achieve 
Results 

Align & 
Mobilize Focus Scan 

Select 
Challenge

Kom Ombo District 2.0 2.0 1.0 2.0 2.0 1.0 2.0 
Daraw District (FP) 2.0 2.0 1.0 2.0 2.0 1.0 2.0 
Daraw District (ANC) 0.0 2.0 2.0 2.0 2.0 2.0 2.0 
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Rakkaba Health Center 2.0 2.0 1.0 2.0 2.0 1.0 2.0 
Aswan District 2.0 2.0 1.0 2.0 2.0 1.0 2.0 
Al Aakab Health Center 2.0 2.0 1.0 2.0 2.0 1.0 2.0 
Nafak Health Center 2.0 2.0 1.0 2.0 2.0 2.0 2.0 
Daraw Health Center 2.0 2.0 2.0 2.0 2.0 2.0 2.0 
Gaafra Health Center 0.0 2.0 1.0 2.0 2.0 2.0 2.0 
Gharb Aswan Hospital 2.0 2.0 1.0 2.0 2.0 2.0 2.0 
Average Element Score 1.6 2.0 1.2 2.0 2.0 1.5 2.0 
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4. CONCLUSIONS 
 
The Leadership Development Program in Egypt has provided valuable experience and lessons 
that will be used in other M&L projects. The program was one of the first to use the Leading and 
Managing Framework developed by the M&L Program. The underlying assumption of the LDPE 
was that teaching leadership functions and practices to teams and supporting them in the design 
and implementation of specific performance improvement projects would lead to improved 
results in health services.  
 
The evaluation of this program intended to serve both formative and summative purposes. While 
LDPE progress was monitored on an ongoing basis, this final evaluation addressed the following 
questions:    

• did the teams’ projects produce their intended results?  
• did workgroup climate among the teams improve?  
• did the teams select new challenges? 

 
As mentioned in the results section, the teams produced moderate to significant results at the 
service delivery level, and workgroup climate improved significantly. Most of the leadership 
elements also scored satisfactorily.  
 
Reviewing the LDPE’s performance with respect to its objectives, the following can be 
concluded:  
 

1. Support managers to address the critical challenges in their districts. This objective was 
fully achieved. Not only were managers able to address challenges in their districts, but 
the other program participants were able to address challenges in their districts or clinics.  
 
2. Improve the capability of district level and clinic-level (doctors and nurses) managers 
to lead performance improvement projects that address these challenges. This objective 
was fully achieved. The teams were assisted in preparing and leading performance 
improvement projects. They were able to communicate with and mobilize the other 
members of the clinics and districts. Despite the short implementation period, the teams 
demonstrated that they had built capacity to lead their projects.  
 
3. Build capacity to monitor and track performance results. All the teams created a basic 
monitoring system for their own performance improvement projects and the LDPE was 
able to engage them to monitor and report performance results. Although some of the 
teams could not identify the correct measurement for their specific projects, all of them 
adopted the monitoring concept and demonstrated the importance of measurement in 
order to improve. This objective was partially achieved. 
 
4. Support managers to improve the workgroup climate in their workplaces, resulting in 
an increased commitment of staff to serving clients and continuously improving services. 
This objective was fully achieved.  A significant change in the workgroup climate was 
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measured and documented. Observation of the teams during the evaluation period 
indicates that this change could be sustained for a long period of time.  
 

Replicating the LDPE at the central level 
 
The scope of this program involved micro-planning, meaning that all ten action plans were 
designed to improve services at the clinic level.  Their focus was operational, not strategic. This 
design was perfectly appropriate for the district level.  On the other hand, organization- wide or 
sector-wide planning and producing results at the organizational or sector level — macro-
planning — will require a different design. However, the program’s overall approach and 
purposes — increasing the capability of managers to lead others to achieve results, and managers’ 
ability to create climates of high performance in their workplaces, remain valid at a higher health 
system level. 
 
Replicating the LDPE across governorates 
 
The results clearly indicate that the model used in Aswan Governorate merits replication across 
the governorates of Egypt.  It should be kept in mind that for county-wide implementation, a 
central training and project management team needs to be developed first. 
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5. RECOMMENDATIONS 
 
It is important to mention several features of the LDPE that were observed. These observations 
may help to better understand the effects created by the program as well as to better design future 
programs.       
 
Working with front-line employees 
 
The program involved front-line employees at the district and clinic levels.  Since these 
employees are closest to the client, they were able to successfully identify root causes for their 
challenges, identify resources needed, and practically design and implement action plans. 
Historically, they are expected to implement the policies and action plans designed by others at 
higher levels of the hierarchy.  This places such employees in a more passive role. One of the 
goals of the LDPE was to empower the participants to take on a more active role, to introduce the 
concept of “leading at all levels”.    
 
All team members were able to monitor and act on the same challenge. This allowed the teams to 
direct their energy toward the same goal. This was an effective way of making their energy most 
productive. Team members shared the same understanding of the challenges and the action plans 
to overcome those challenges. They had a better and more accurate perspective on identifying 
root causes and improving processes. 
 
Selecting a limited number of challenges 
 
The program avoided using too many indicators for which to hold employees accountable. If 
people are given too many challenges, they quickly suffer from overload. Primary health care 
systems in most developing countries are plagued by an overabundance of vertical health 
programs. Each of these programs has its own objectives, targets, indicators, and measurement 
and reporting requirements. Employees at the district and clinic levels are required to do it all.  
 
The LDPE provided the opportunity to focus on challenges one at a time. All the selected 
challenges fell into one of the three national program priorities. While focusing on their number 
one challenge, teams were also able to pursue national program goals.   
 
Using appropriate performance measures 
 
In this project only two types of performance indicators were used: 
 
 Results-oriented indicators:  The teams selected challenges that provided measurable 

service performance indicators. The intention of each team was to deliver results based on 
its challenge. These service indicators helped to measure whether the teams’ efforts ended 
in the desired performance. 

 
 Implementation-oriented indicators: these indicators, mainly the leadership indicators, 

helped to monitor the teams’ ability to understand and apply certain procedures and 
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practices. These indicators were expected to provide feedback to the M&L Program on 
how well the M&L Framework can be utilized. The M&L Program’s Leading and 
Managing Framework assumes a causal effect between improved work climate and 
management systems and improved health services and better health outcomes, but this 
has not yet been fully proven.  Scanning, focusing, aligning and mobilizing functions can 
be performed correctly but may not yield desired results or sustained results, as seen in 
some of the results reported here. 

 
The teams were able to select their own performance indicators. There were pros and cons of this 
approach. The most important advantage was that it helped to empower the teams that in turn 
created the energy and willingness to own a challenge. The obvious disadvantage was that it 
created a “measurement validity” problem. By definition “a measure is valid to the extent that it 
measures what it is intended to measure”. Five of the LDPE teams chose to use a measure that is 
not the conventional measure for calculating family planning service performance. 
 
 
Providing support to the teams 
 
The LDPE was very successful in terms of creating a safe and productive environment for the 
teams to perform. Participants were supported to speak up, share ideas, and contribute to their 
teams. LDPE helped teams to own their challenges and act upon them. MSH staff, local 
consultants and MOHP counterparts both at the central and governorate levels effectively and 
continuously provided this help. Bi-monthly workshops and monthly district meetings were very 
effective and timely tools to regularly support teams. 
 
Implementing the action plans 
 
Although the LDPE started in June 2002, it was in January 2003 that the teams completed their 
action plans. There were only six months available for action plan implementation. This short 
period was mainly due to the long preparation phase. Three or four bi-monthly workshops for a 
twelve month project left little room for proper and sustained action. The limited absorptive 
capacity of the teams might have been the reason for this strategy, but a different design is 
needed for future programs to allow the teams adequate time for focused attention on their 
challenges. 
 
The evaluation framework intended to measure the “aligning and mobilizing” ability of the teams 
through the availability of written “action plans” defining the human and financial resources 
needed to implement them.  The next measurement was whether the teams had achieved the 
“measurable outputs” specified in the action plan. What was not measured was to what extent the 
action plans were implemented. The evaluation framework assumed that the action plans were 
partially or fully implemented if the teams had achieved some or all of the outputs. Clearly, the 
evaluation framework needs to be improved to capture this important step. 
 
 
Providing appropriate technical assistance 
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In relation to the observations above, the quality of action plans was another critical issue. Each 
team chose to increase either family planning or antenatal care or postpartum care visits in their 
districts and clinics. The activities and resources mentioned in the action plans assumed that those 
were the key ingredients for improving those services. One of the two purposes of the program 
was to increase “the ability of managers to create climates of high performance in their 
workplaces”. The results achieved by the teams demonstrate that project was able to achieve this 
objective by increasing enthusiasm, creating team spirit and willingness to solve problems. The 
teams also committed to being accountable for their performance. All of these changes were 
easily observable at the end of the project. But these achievements might not represent the full 
potential of the teams.  The teams’ lack of good training/knowledge in the selected health 
programs was an important gap. Better technical knowledge on selected health programs could 
have led to even better results. 
 
The teams would have benefited from access to state-of-the-art knowledge on these health 
programs. Being located in Aswan Governorate, the teams are distant from the national and 
international community. Technical components of these services, historical background, success 
or failure stories from around the world should have been communicated and discussed with the 
teams. The LDPE was not staffed with local personnel who had knowledge about national and 
international experience. It is important to fulfill MSH’s mission, which is “closing the gap 
between what is known about public health programs and what is done to solve them”. An 
intermediate step should be added to the program design in the future. After the selection of 
challenges, program staff should be provided with technical information on those health 
programs. The rationale for selecting those challenges, how to address the challenges, best 
practices from both national and international experience could be the main topics of such 
assistance. Results also indicate that the teams needed technical assistance in setting better 
targets. Several teams chose targets that were too modest.  The planned change could be due to 
monthly or seasonal variation or measurement error. Such a perspective and technical assistance 
provided to program participants would definitely improve the action plans and might yield better 
results.  
 
Improving scanning skills by access to international knowledge through the internet could also be 
a solution that can be explored.  
 
 
Application of the Workgroup Climate Assessment 
 
Measuring the workgroup climate adds value to the program. The positive change in the climate 
seemed to be an important ingredient of the program. The author attended one of the first and the 
final district meetings and witnessed the dramatic change in the participants’ attitudes, their level 
of participation, and their increased sense of ownership to the program. In particular, the 
submissive and quiet nature of the nurses displayed at the beginning of the program had totally 
disappeared, replaced by a vocal and attentive behavior. Measuring, comparing and documenting 
the change in workgroup climate is important for the M&L Program. Thus all future Leadership 
Development Programs should apply the workgroup climate assessment tool at baseline and 
close-out. 
 
 

 41



Regardless of the technical issues mentioned above, it should be noted that LDPE was managed 
with dedication, great energy and contagious enthusiasm which led to significant changes in the 
participants’ lives in terms of facing problems, accepting challenges, and committing to 
producing results.    
 
The M&L Program and its current and future clients will greatly benefit from the valuable 
experience and know-how of the LDPE experience. 
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ANNEX 1 
 

QUALITATIVE RESULTS FROM INTERVIEWS AND FOCUS GROUP DISCUSSIONS 
 

Participant responses about the Leadership Development Program of Egypt 
 Aswan Governorate 

 
 

From interviews conducted in June 2003 after the program ended. 
 

 
Dr. Fatma Mohamed Shakatawy, Female ObGyn, 
Aswan Health District Manager (3 years in the job) 
 
 
Teamwork and focus… 
“Before this program, we were distracted, we were all going in a different direction.  but we are now one team. All of 
us--  in FP, PHC or immunizations – there is no difference.  We all have the same target, which is to improve the level 
of performance in the district.” 
 

Taking responsibility… 
We used to go inspect on people, telling them only what they are doing wrong, Now we assist people, put them on 
the right track, to identify their problem and to solve it, not to look at me for solutions, but to find the solutions from 
within themselves as they are the most aware of their problems and how to solve it.” 
 
Continuous improvement… 
 It is not just a program or a project, which has ended in one year, but we have started to implement what we learned 
in other units. We are showing the doctors how to work and improve their performance. I am supervising by letting 
them to do their work, not according to my way, but their own way, and I have had good results.  The PHC indicators 
used to be  very bad. Now, thank God, they are very good.  I have immunizations over 95%.  When I took over the 
district, it was only 60-65%, now it exceeds 95%..” 
 
 
-- 
Dr. Mohamed Sorour, FP Director 
Komombo District 
 

Facing challenges… 
“I sat with the work group and explained to them: If  we are doing our work because we only care for the 
money, or we are afraid of facing the problems, or we fear that a supervisor might discover any mistake 
during an inspection and that will put us in trouble -- what is destined will happen, no matter what.  
Therefore the will to face challenges has to come from within oneself, and we have to be honest with 
ourselves.  
 

Identifying root causes… 
“I requested my work group to meet with the women (patients) and ask them about the problems and 
negative aspects here with regards to antenatal care.  What is the problem?  Why do they abstain from 
coming? So they started to befriend the women, talking to them, gradually strengthening their relationship.  
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The problem was usually caused by a specific issue or incident – like that the doctor when he met the 
woman would ignore what she is telling him, sometimes not even allowing her to talk, and the examination 
would only take two minutes, before dismissing her.  Therefore, we started to put our finger on what drives 
the women away.  Their information, socialization with the people, and their love to improve their 
performance and to improve the quality of services provided, has helped us to identify the root causes of the 
problems and how to solve them.” 
 

Deciding what can be fixed … 
“We can only change what is within our hands.  When the woman visits the center, she should not be 
treated like a machine, ordered around.  Come!  Sit!  Go!  She should be treated with respect, because she 
is a human being.  When you meet her, as a nurse, you should deal with her slowly and calmly, even if the 
place is crowded and there are many clients waiting.  We should have more patience in order not to lose 
our clients.  The doctor, also, should take care of her, check her pressure, examine her, allow her to speak 
her mind, and not shut her up.  We discovered that if we improved ourselves, treated people right, provided 
them with an improved service, then we will be excellent, regardless of the trends and rituals prevalent, or 
the beliefs in the peoples’ minds, which needs a long time to change.” 
 

About the L&M Functions… 
“With regards to the Leading functions, Scanning affected me the most.  When I am facing a problem or a 
challenge, I have to look deeply, not superficially, at the problem to find the rroot causes. If  I can’t identify 
the root causes or the circumstances, I will not be able to find the solution.   
 
From the Managing functions, I think planning is the most important.  Everyone might be competently doing 
their work, and they might want to improve.  Unfortunately, even if they are killing themselves at work, 
without planning, the result is zero, because planning is the most important factor of making any work a 
success.   
 
 

Team spirit… 
 I used to worry about all the work details, I felt that I had to do and check everything myself.  Now, this has 
changed, there is a team spirit. After everyone accepted the new concept-- a month or two in the program, 
by the fourth month-- there was a new belief.  And because this belief was in each individual, they did their 
utmost, even if their role was small.  They came to understand that the no matter what there role is; it is 
essential to achieve the desired results.  There was a team spirit and everyone was cooperative.  I now feel, 
thank God, that I have several arms, I don’t have to do everything myself anymore.” 
 
 

How leaders can shift the work climate… 
  I made each person feel that his role is important.  I started to make them feel that it is not important to 
accomplish my work alone. It is my duty, as a team, after completing my work to help the other team 
members solve any problem they have, because it is not my work alone that will achieve the desired results, 
but all our work. I have to have the other team members in my sight andI don’t hesitate to assist.”   
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Enabling others to raise their performance… 
An individual alone is nothing, but if he is in a work group or there is a team helping him, then he can 
achieve everything.  The problem doesn’t lie in the quality of work the individual performs, even if it 
exceptional, but in helping others perform their work with the same quality.  Supervision or no supervision, if 
one doesn’t do his work based on a personal conviction or belief, then the work will not succeed.” 
 
 “If I talked to you for two days, I wouldn’t be able to tell you all that I learned!  I learned how to think in an 
organized manner, to look around me.  Also, I learned that I don’t have all the knowledge, and that others, 
whatever their positions or roles, are capable to come up with great ideas, much better than what I came up 
with.  My work does not end when I do it well. Others should also do their work well.  Now, when I go to 
supervise someone, this does not mean that I pick on his mistakes, but that I go to help and support him. 
 
 
 
MS. NAGWA IBRAHIM MOHAMED,  FP NURSE  (YOUNG NURSE) 
GHARB ASWAN HOSPITAL 
 

Helping each other… 
“The best thing I liked is the cooperation and we learned how to help each other It allows us to love each 
other and shows us how to work properly.” 
 
 
 
-- 
Dr. Wagih Mohamed Farahat ,Unit Doctor 

EL GAAFRA HEALTH UNİT 
 
Facing problems… 
“The medical team used to ignore any problem without thinking how to solve it. Now the way of thinking 
has changed. Now we identify the challenge, or the target we want to achieve. The doctor no longer 
dominates.  I give the chance to everyone in the team to express their opinion, in a friendly atmosphere, 
without ignoring anyone. We take their opinions into consideration.  Then we scan the different opinions, 
and by agreeing together we decide on a challenge.  The problem could have been always there, but they 
were too afraid to face it.  No -- face the problem!”  

 
RESULTS ACHİEVED… 

“Regarding the challenge that we chose, the result was very obvious.  I used to look at the average no. of postpartum 
visits, they were in one month 0 visits, another month 1.0 visits, another 1.2 visits.  Now, the average no. of 
postpartum visits is 3.8 visits, in some months 4.0 visits, and it even exceeds 4.2 visits in many months.   
 
There are also changes that occurred in each one of us.  We are dealing with each other in a very 

friendly manner, whoever has a problem can speak of it freely, without being scared of any 
punishment.  To solve any problem, the answer has to come from within.  If we wait for the 

solution from outside, then it will not be solved.” 
 
Changed work climate… 
Before this program, the doctor received reports at the end of the month, which he would sign without 
revising and accountability.  Now, any problem that might occur in the unit, any day, will be brought to the 
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doctor’s attention, and we will sit as a team to discuss it.  Now this is a very good environment, based on 
respect, and sharing of opinions, and anyone can present any issue freely, without being afraid.  This is a 
very noticeable change in the work climate.   
 

A desire to serve the community… 
Also, there are the people from the local councils -- people from the local community -- and we want to 
improve something that will benefit the community that we are working in.  These people do not hesitate to 
help us, but it needs persistence and determination from our side to try to change them gradually. It will not 
happen from the first time.” 
 

Being a leader means not giving up… 
I have learned from this program to have unlimited ambitions, not to get bored, or to give up on 

making a change. 
 

Being a leader means becoming a role model… 
“At the beginning of the program one  incident occurred: During the polio campaign, a nurse went out to one 
of the farthest houses and could not find the child, and she told me that she doesn’t want to go there again.  
We want to change what is inside us. She must  care about  this child to go to immunize him.  Being a good 
role model for them-- as I learned in the program-- I took the car at my own expense and went to the child’s 
house to immunize him.  They soon felt same way and started copying the same behavior.” 
 
 
 
Ms. Suheir Sabry Siam, FP Nursing Supervisor, ASWAN HEALTH DISTRICT  
(SINCE 1996) 
Supervision means letting the staff find the solutions… 
“After training with LDPE, we learned how, as supervisors, we shouldn’t go to inspect. When I found a 
mistake I used to rectify it  myself.  But after the program, I learned that I should let the nurse heselr find the 
solutions. I ask, “How do you think you can overcome this point?”   So that she herself gives me the 
solution.  I now feel that the way I supervised has changed from inside.” 

 
“When we go to the unit we ask them how to increase the number of users of FP methods.  They offer 
different suggestions and solutions for themselves, so that they can achieve the percent that they have 
selected. How do we achieve this?  They hold health awareness meetings, or give the rayedat (women 
volunteers) the names of the women who visited the unit once only, so that she can follow-up with them and 
bring them back.  We also started to add the client’s telephone number on her form, so where there is a 
telephone available, the nurse or the rayedat can call the women to check on why she didn’t come back, 
especially if she has a loop check-up or it is time for her 3-month injection or to receive her oral pills, or any 
FP methods she is using.” 

 
Client Satisfaction 

“The indicators have thankfully increased.  This is something tangible and noticeable in most of the units 
included in the program.   
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The meeting that you or Dr. Morsy held with the clients has made great impact. It made us feel that the 
client is important to us.  Before, we believed that the clients need us, while we don’t need them.  We now 
feel that our need for them is as strong as their need for us.  
 
The client’s satisfaction reflects on us.  As a supervisor, I am not in direct contact with the women, but the 
unit team is.  But I am involved with the improvement of staff performance, and asking the client’s opinion 
about the service provided.  
 
It is important that on the 40th day postpartum the woman comes  to choose an FP method.  Also, if the 
compulsory immunizations are successful, then we wouldn’t have to suffer during the immunization 
campaigns, like the polio campaign.  Therefore, the clients satisfaction with the services provided is 
important, important, important.” 
 
 

About  the “leading and managing” functions… 
“I think that the four functions are all important, and they are all connected.  You cannot skip one.  If I don’t 
scan the current situation properly, and study to identify the problems, then I will be unable to focus.  And if I 
scan, but when focusing, I didn’t pay attention to collecting the data, looking at the indicators, and the other 
things I need to measure whether I am on the right track or not, I won’t know if I need to change my working 
methodology.  Also, if I didn’t align and mobilize the people and the work group, and made each person feel 
that they have an important role, this will also have an affect.  And so on.” 
 

What changes happened…  
The girls in El Aakab used to only hold the awareness meetings in the unit, and they didn’t care whether the 
women attended or not.  Since they joined the program, they are now going out to find a youth club to hold 
the meetings, they write reminders to the women on paper, and go to deliver it themselves, although they 
could have sent it with a neighbour.  They never thought that they would go themselves to the women and 
regularly.” 
 
“As the Aswan team, when we started training in this program, there were times when the team members 
were very uncooperative.  Each team member did as he pleased.  I didn’t let anyone tell me that I was doing 
something wrong, as I felt that it was an order.  Now, it’s the opposite.  We meet together as a district team, 
and take each other’s opinions.   
 
If we hold a seminar, we include the IE&C specialist, the Rayedat specialist, Dr. Suheir, and I will help them 
with the counseling.  If they are unable to convince the women, then Dr. Suheir asks me to go to talk to 
them, as each person has her own style of convincing.  We really felt that we were one team” 
 
“The best thing we gained is that we perform our work as a team not as individuals, and if something affects 
one person, it affects the whole team.  The program showed us how to follow the right steps, and if we are 
faced with a constraint, we take each other’s opinions to try to overcome it.  Dr. Suheir doesn’t ignore our 
opinions and tell us what to do, but she ask for our input.  The program taught us how to really be a team.” 
 
Each unit feels that they are the ones capable of identifying their clients’ needs and how to treat these 
clients. 
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Overcoming challenges… 
“The people should learn how to prioritize their challenges. Also to take the opinions of the team members 
in the unit or the hospital.  One shouldn’t mock any of their opinions, as you might think that it is not 
important, whereas it might be the one opinion that can make things better.   
 
We have learned to turn people into supporters.  For example, the members of the local councils used to 
always attack us aggressively.  Now we tell them that they feel there is a deficiency here, which as a health 
district, I can’t overcome, how can you help me as the local council or directorate?  Therefore, I succeeded 
to take him on my side.  I managed to involve him in the problem.” 
 
 
 
Dr. Omar Ahmed Youssef 
Komombo District Manager 
 
“Before this program, we were distracted-- not only myself, but all of my district work group, we were all 
going in a different direction.  I am responsible for PHC, FP, immunizations, the district itself, i.e. the 
doctors’ availability and punctuality at work.  Each person worked according to his personal concept, but we 
are now one team. There is no difference between FP, PHC or immunizations.  We all have the same 
target, which is to improve the level of performance in the district.” 
 
“During my supervisory visits, we used to go inspect on people, telling them only what they are doing wrong, 
but this program told us not to inspect, rather assist people, to put them on the right track, to identify their 
problem and to solve it, not to look at me for solutions, but to find the solutions from within themselves as 
they are the most aware of their problems and how to solve it.” 
 

Achieving Results… 
“We learned how to develop an action plan and follow it. We achieved good results. We started to know 
what is expected from us, how to work, how to develop an action plan, what is the gap and how to identify 
the gap, what are the methods we use to achieve our target.”  
 

On the four functions of leadership… 
“Focusing is most important.  Then comes preparation, you prepare the theatre you will work in.  Then you 
will identify the activities that you will work in, how you are going to progress in them, what are the negative 
aspects that will be positive.  This is the target. 
 

Changed Work Climate… 
“Yes, there is now a spirit where before there was an absence of spirit. The team members care for each 
other, they now support each other, share the workload.  We each have a specific job, yet every person can 
carry on the other’s work, I now know the other’s work well. 
 
“I have learned how to develop a plan, which is real, to achieve a SMART target, to work with a team spirit.  
These are the most important things we feel in the change, which will help me even on a personal level.   
 
--- 
DR. SUHEIR TAWFIK TAWFIK, FP MANAGER, ASWAN HEALTH DISTRICT 
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(SINCE DECEMBER 2000) 
 

Changes in the Work group… 
LDPE made me focus.  Yes, the problem is there, I select it as a challenge, and deal with it.  I 
identify the steps from the plan, which I can follow, and then I start to align and mobilize, 
monitor and inspire the people.  Thank God, we have benefited from this and achieved good 
results.” 
 
“At first we were distracted, if one of us faced a problem, we would ignore the problem and try to 
forget about it.  

 
“We became attached to each other. There is an understanding between us.  If one of us is upset about 
anything, we try to make her feel better.  Before, when one of us faced a problem, she would go running to 
Dr. Barakat with her resignation.  As for myself, I did that more than once complaining that I can’t take it any 
more, even crying and threatening to submit my resignation.  Now, anything we face, we try as a team to 
overcome it.  If one of us is upset, the rest of us, as a team, would try to calm her down.” 
 
“We take each other’s opinions, together as a team.  Not because I am the manager, I enforce my opinions.  
(Not that I was ever like that, I used to ask for the others’ opinion).  But this project has made me do that 
even more. “ 
 
“The work group cares more about the work.  It is important for each one to achieve results. own field.” 
 
 
 
 
Dr. Abdo El Sweissy 
Medical Representative 
Komombo District 
 
IDENTIFYING CHALLENGES… 
“The biggest challenge that we faced in the beginning of the project was --  selecting a challeng! “At first, the 
situation was not clear, and we started working in more that one direction.  Then, we decided to choose the 
challenge related to our work, the thing that we care about most.  Therefore, we chose to increase the 
percent of FP users serviced/supplied.  This is what we decided on.” 
 
We always meet to discuss everything together. My role is one of the team.  I provide information, and 
receive from them information.  We agreed on the priorities and what we can do.  The challenge we chose 
has a personal, occupational, and even national dimension.   
 
 “We were able to select a challenge, identify the root causes, develop an action plan, and measure our 
success.  The real accomplishment is the fact that we chose a target, which we can measure.  We wanted 
to increase the percent of FP users serviced/supplied by 5% in 6 months.  We succeeded in increasing the 
percent by 2.8% in 5 months.   
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ABOUT THE “LEADING AND MANAGING” FUNCTIONS… 
“We do scanning to have a complete picture of the current situation, because if I don’t take all the aspects 
into my consideration, I could become part of the problem.  It is important to look globally at any issue. We 
cannot do anything else without scanning; we cannot do focusing, if we didn’t do scanning. We really need 
planning.  If we concentrate on these two functions, I believe that they are focal for everything else." 
 
WORK CLIMATE AND PERFORMANCE 
“The work climate has changed 180 degrees.  The team spirit that is prevailing now.  We were always one 
of the most organized teams.  The organization was there, but now the spirit has changed." 
 
We are now more careful not only to do our work, but that our colleagues do their work too.  We are not 
concerned with our work alone, but how my colleagues are doing, and do they need my help." 
 
“I will tell you something concerned with the whole group, not only myself.  The people came from Aswan, 
Komombo and Daraw, to attend a preliminary meeting to the district meeting, without there being an official 
notice of the meeting, or a district manager attending the meeting.  We gathered all these because there 
was love and familiarity between them.  IThere was no absentees, no official notice, no incentives, no 
punishments.  That really affected me, to see everyone attend the meeting.  It was impossible to happen 
before the LDPE.  People came from all over Aswan, some crossing the Nile, people from all positions, 
doctors and nurses, all the teams came to the meeting. Without this project, you couldn’t have achieved 
this.  Impossible. 
 
FACING THE CHALLENGES 
The most important things: to share with the people, and the people share with me.  To identify my 
priorities, before starting any work.  To have a plan, and know what to do exactly in a defined 
timeline.  This is one of the important things I learned in my life in general. 
 

 50


	Evaluation of the Leadership Development Program
	October 2003
	CONCLUSIONS ................................................

	Select Challenge
	Goal setting (  Input (  Process  ( Output  ( Outcome
	Selecting Challenge  (  Scanning  ( Focusing  ( Aligning & Mobilizing ( Inspiring
	Indicator 1.2
	Indicator 1.3
	Antenatal Care Results
	Postpartum Care Results

	Family Planning Results
	Table 7:  FP service performance (CYP/Target Population) of 
	Table 8:  FP service performance (CYP/Target Population) of 


	Table 11: Managers’ Workgroup Climate Assessment Scores
	Table 12: Team members’ Workgroup Climate Assessment Scores
	Replicating the LDPE at the central level
	Replicating the LDPE across governorates
	Teamwork and focus…


	Taking responsibility…
	Continuous improvement…

	Facing challenges…
	Identifying root causes…
	Deciding what can be fixed …
	About the L&M Functions…

	Team spirit…
	How leaders can shift the work climate…
	Enabling others to raise their performance…
	Helping each other…
	El Gaafra Health Unit
	Results achieved…
	Changed work climate…
	A desire to serve the community…


	Being a leader means not giving up…
	Being a leader means becoming a role model…
	Client Satisfaction
	About  the “leading and managing” functions…
	What changes happened…
	Overcoming challenges…
	Achieving Results…
	On the four functions of leadership…
	Changed Work Climate…
	Changes in the Work group…




